

Participatory, Research, Organization of Communities, Education towards Struggle for Self-reliance (PROCESS)-Bohol, Inc.
Purok 5, Esabo Road, Tiptip, Tagbilaran City

Completion Report

PHILIPPINES-AUSTRALIA COMMUNITY ASSISTANCE PROGRAM (PACAP)

Title of Project	Strengthening Technologies and Resilience of Inhabitants against Disasters and other Events (STRIDE) Project		
Implementing Partner	Participatory, Research, Organization of Communities, Education towards Struggle for Self-reliance (PROCESS)-Bohol, Inc.		
Date Started	October 01, 2014	End date	March 31, 2016
Grant Amount	PhP1,499,960		

This project has been implemented for 18 months to assist 3,021 beneficiaries in the 3 barangays of Salog, San Jose, Tulang in the municipality of Getafe, Bohol. About 51% (1,533) of the beneficiaries are women.

In terms of the partner organization's capacity, the project contributed to the following changes:

CSO Implementing Partner	Collaborating People's Organization (if applicable)
Governance systems (project, financial management, board governance, resource mobilization, etc.)	
1. The project helped improved the financial management capacity of PROCESS-Bohol.	1. It helped the POs to acquire their juridical personality. The entire 4 partner PO are registered with the Department of Labor and Employment (DOLE).
2. It strengthened the involvement of the members of the Board of PROCESS-Bohol in the project implementation	2. It helped improved their governance system by reviewing their constitution and by-laws and other related organizational policies. This resulted to make the POs vibrant and active by having regular meetings with members actively participating in all PO-related activities.
Thematic area of project intervention (e.g. CBDRM, water & sanitation, gender, PWDs, etc.)	
1. It deepens the understanding of the staff regarding DRRM-CCA	1. It provided a clearer and in-depth understanding on the DRRM-CCA issues and concerns.
2. It enhanced the equal participation of men and women in all activities.	2. The partner communities were happy and thankful because they acquired and learn new knowledge about climate change. Some also said that they felt guilty after they knew that some of their acts especially burning of plastic in their homes contributed negative effect to the ozone layer.

	<ul style="list-style-type: none"> □ One concrete example was the sharing of one participant who reproved her neighbor for burning plastic. The friendly approach done by the participants gave her a chance to share her knowledge learned from the training to her neighbor.
--	---

The project also captured the following key contributions and impact (desired/undesired effects) on women:

The STRIDE project concept clearly anchors on the resiliency of the inhabitants in terms of addressing disaster-related issue of which women are vulnerable and are over-burden every time calamities will strike. All throughout the project implementation, the women actively participated in all facets of the projects.

Specifically, the following are the key contributions and impact on women:

1. Empowerment of women through the series of capacity building activities done of which 54% of the participants were women.
2. At the organizational level, many women are now holding key positions. This clearly manifests that more women are highly respected and recognized. And STRIDE project is very much conscious of its vital role in the furtherance of gender development. In fact, major decisions were being participated by women as regards to project implementation.

At the community level, the project also helped in contributing to the following changes (expected and unexpected):

1. The capacity building activities greatly contributed at the community level. After the training, some of the participants shared the changes of their lifestyle in addressing DRRM issues (e.g. stopped burning plastics in their backyard, segregation of garbage, etc.)
2. Clearer understanding of the Barangay Officials on the importance of DRRM Plans and the role of the BDRRMCs.
3. Concrete allocation of DRRM budget based on their realistic BDRRM Plans.

Major Results/Outcomes Accomplished by the Project

As Designed	Actual Accomplishments
<ul style="list-style-type: none"> • Improved DRRM capacity of the three barangays given the reactivation of DRRM councils and improved barangay DRRM plans that will be integrated into the municipal DRRM plan; 	<p>The 3 Barangay Disaster Risk Reduction Management Councils (BDRRMCs) were reactivated with improved capacity on DRRM after having provided with the following interventions:</p> <p>a) Series of training-orientations/ workshops especially on the concepts of CCA/DRRM. After the training, some of the participants shared the changes of their lifestyle in addressing DRRM issues (e.g. stopped burning plastics in</p>

	<p>their backyard, segregation of garbage, etc.)</p> <ul style="list-style-type: none"> b) BDRRM Planning Workshops in coordination and partnership with the DILG and municipal LGU. c) Participation of various sectors from the community (women and farmers, fishers) in the reactivation and strengthening of BDRRMC. d) The 3 barangay councils have allocated budgets for the implementation of the BDRRM Plans in their respective barangays. The budget allocations of some projects were coming from the different government agencies. e) Continuous information and dissemination of environmental and awareness on DRRM issues done especially during meetings. f) The 3 BDRRM plans were submitted to DILG and LDRRMO for information and integration of some activities/projects to the municipal DRRM plan. <p>Posted STRIDE project information at the barangay halls of the 3 barangays.</p>
<ul style="list-style-type: none"> • At least 5 km. natural windbreak shall have been established; 	<p>A total of 5.5 km. of natural windbreak were established through the following:</p> <ul style="list-style-type: none"> a) Series of meetings with the DENR staff and personnel were conducted in preparation of the establishment of the natural windbreak. b) The 3 POs (TUGUFA, ISDA, and SAJOFA) were able to acquire planting materials with the assistance of DENR staff while MASFA has their existing plantations. c) Planted at least 55 hectares of mangrove propagules. d) Monitoring and replacement / replant of mangrove propagules were also done. e) Of the total areas planted, there is a 100% survival rate as the POs continuously monitor the plantations and replaced those propagules that are dead.
<ul style="list-style-type: none"> • Formation and institutionalization of at 	<p>Four (4) POs were formed and</p>

<p>least four active POs through registration with the Department of Labor and Employment (DOLE).</p>	<p>institutionalized through the following interventions:</p> <ul style="list-style-type: none"> a) Conduct of house to house visits continuously done to attain the goal of forming and strengthening of the 4 POs. b) Coaching to 3 POs (TUGUFA, ISDA, and SAJOFA) in the drafting and ratification of their CBL were done. c) Facilitated the registration of the 3 POs to DOLE. d) Series of follow-ups were also done to fast-track the release of the registration certificates. e) Participated the monthly meetings of the 4 POs.
<p>1. PO Strengthening and Institutionalization</p>	
<ul style="list-style-type: none"> ❖ Community rapport established; set of officers elected; policies and systems on PO institutionalization in place; legal personality obtained 	<ul style="list-style-type: none"> ❖ House to house visits were continuously done to three (3) barangays. ❖ Coaching to the 3 newly registered POs (SAJOFA, ISDA, and TUGUFA) were done especially in seeking possible projects. ❖ Assisted the 3 POs in visiting government agency (DENR) for the access of funds under the National Greening Project. ❖ The 3 POs (SAJOFA, ISDA, TUGUFA) obtained legal personality with the approval of their Certificate of Registration from the Department of Labor and Employment (DOLE) ❖ The 3 POs were tapped by the Department of Environment and Natural Resources (DENR) as some of the implementers in their mangrove planting project in their respective barangays. ❖ Series of training/seminars/workshops conducted.
<ul style="list-style-type: none"> ❖ 60 PO monthly meetings attended 	<ul style="list-style-type: none"> ✓ Only 54 PO meetings (90% of target) were conducted/attended during the entire duration of the project implementation because the MAMSA PO conducts their meeting quarterly. <ul style="list-style-type: none"> ○ Fifteen (15) meetings of Initiator of Sustainable Development

	<p>Association (ISDA) conducted.</p> <ul style="list-style-type: none"> - On January 10, 2015, there were 24 (Male -10 and Female-14) officers and members attended the meeting. - On Feb. 21, 2015 there were 43 (M -22/F-21) officers and members attended. - On March 14, 2015, there were 31 (M-12/F-19) officers and members attended. - On April 19, 2015, there were 24 (M-12/ F-12) officers and members attended. - On May 16, 2015, there were 34 (M-12/ F-22) officers and members attended the meetings - On June 20, 2015 there were 29 (M -12/F-17) officers and members attended. - On July 17, 2015, there were 21 (M-4/F-11) officers and members attended. - On August 22, 2015, there were 27 (M-7/ F-20) officers and members attended. - On Sept 19, 2015, there were 26 (M-8/ F-18) officers and members attended the meeting. - On Oct 17, 2015, there were 25 (M-8/F-17) officers and members attended the meeting. - On Nov 21, 2015, there were 25 (M-8/F-17) officers and members attended the meeting. - On Dec 19, 2015, there were 24 (M-9/F-15) officers and members attended the meeting. - On Jan 16, 2016, there were 18 (M-7/F-11) officers and members attended the meeting. - On Feb 20, 2016, there were 33 (M-16/F-17) officers and members attended the meeting. - On March 19, 2016, there were 36 (M-14/F-22) officers and members
--	---

	<p>attended the meeting.</p> <ul style="list-style-type: none"> ○ Sixteen (16) meetings of Tulang Guso Farmers Association (TUGUFA) conducted. <ul style="list-style-type: none"> - On January 19, 2015, attended Tulang Guso Farmers Association (TUGUFA) monthly meeting. There were 26 officers and members attended (Male-19;Female -7). -On Feb. 28, 2015, there were 43 (M-22/ F-21) officers and members attended the meeting. - On March 29, 2015 there were 35 (M-20/ F-15) officers and members attended the meeting. - On April 25, 2015, there were 37 (M-21/ F-16) attended the meeting. - On May 30, 2015, there were 31 (M-13/ F-18) officers and members attended the meeting - On June 27, 2015, there were 31 (M-16/ F-15) officers and members attended the meeting. - On July 28, 2015 there were 34 (M-16/ F-18) officers and members attended the meeting. - On August 6, 2015 there were 25 (M-11/F-14 officers and members attended the meeting. - On Aug 29, 2015, there were 47 (M-27/ F-20) attended the meeting. - On September 26, 2015, there were 41 (M-20/ F-21) officers and members attended the meeting. - On Oct 30, 2015, there were 41 (M-19/F-22) officers and members attended the meeting. - On Nov 28, 2015, there were 27 (M-15/F-12) officers and members attended the meeting. - On Dec 6, 2015, there were 30 (M-16/F-14) officers and members attended the meeting. - On Jan 31, 2016, there were 29 (M-14/F-15) officers and members attended the meeting.
--	--

	<ul style="list-style-type: none"> - On Feb 28, 2016, there were 43 (M-23/F-20) officers and members attended the meeting. - On Mar 26, 2016, there were 41 (M-19/F-22) officers and members attended the meeting. <p>○ Fourteen (14) meetings of San Jose Farmers Association (SAJOFA) conducted.</p> <ul style="list-style-type: none"> - On January 10, 2015, there were 24 (Male-10; Female-14) officers and members attended the meeting. - On January 18, 2015, there were 49 (Male-19; Female-30) officers and members attended the meeting. - On Feb. 19, 2015, there were 30 (M-23/ F-7) officers and members attended the meeting. - On Mar.1, 2015, there were 43 (M-30/ F-13) officers and members attended the meeting. - On Mar. 31, 2015, there were 43 (M-33/ F-10) officers and members attended the meeting. - On May 31, 2015, there were 40 (M-29/ F-11) officers and members attended. - On August 16, 2015, there were 41 (M-30/ F-11) officers and members attended the meeting. - On September 27, 2015, there were 22 (M-16/ F-6) officers and members attended the meeting. - On Oct 25, 2015, there were 24 (M-19/F-5) officers and members attended the meeting. - On Nov 22, 2015, there were 25 (M-20/F-5) officers and members attended the meeting. - On Dec 27, 2015, there were 25 (M-19/F-6) officers and members attended the meeting. - On Feb 7, 2016, there were 25 (M-20/F-5) officers and members attended the meeting
--	---

	<ul style="list-style-type: none"> - On Feb 28, 2016, there were 25 (M-20/F-5) officers and members attended the meeting. - On March 27, 2016, there were 13 (M-6/F7) officers and members attended the meeting. o Nine (9) meetings of Malungtarung Mag-uuma sa Salog (MAMSA) conducted. <ul style="list-style-type: none"> - On Dec 28, 2014, there were 21 (M-5/F16) officers and members attended the meeting. - On Feb. 14, 2015, there were 18 (M-4/ F-14) officers and members attended the meeting. - On April 13, 2015, there were 15 (M-6/ F-9) officers and members attended. - On May 3, 2015, there were 20 (M-6/ F-14) officers and members attended the meeting. - On July 30, 201, there were 20 (M-1/ F-19) officers and members attended the meeting. - On August 4, 2015, there were 13 females attended the meeting. - On Dec 27, 2015, there were 15 (M-3/F-12) officers and members attended the meeting. - On Feb 7, 2016, there were 21 (M-1/F-20) officers and members attended the meeting. - On March 27, 2016, there were 20 (M-2/F-18) officers and members attended the meeting.
❖ 60 copies of the minutes of meeting gathered and documented.	❖ 90% accomplished. - 54 minutes of meeting gathered and documented.
❖ 3 POs' constitution and by-laws drafted, ratified and formulated. ❖ List of PO Officers filed.	❖ 100% Accomplished. - Facilitated the preparation, finalization and ratification of the three (3) constitution and by-laws of Initiator of Sustainable Development Association (ISDA), San Jose Fisherfolks Association (SAJOFA) and Tulang Guzo Farmers Association (TUGUFA)

	<p>and facilitated the submission to Department of Labor and Employment attachment in their application for accreditation.</p> <p>- List of officers and members of the 3 POs filed.</p>
<p>❖ 3 Trainings on Leadership Development and Values Formation Training conducted at 1 training per PO. However in San Jose, only 1 training to be conducted jointly participated in by the 2 POs (ISDA & SAJOFA)</p> <ul style="list-style-type: none"> ○ Activity and photo documentation with gender segregated attendance sheet filed ○ PO members and officers gained knowledge and skills on leadership development and the values of group efforts and self-reliance. 	<p>❖ 100% Completed.</p> <ul style="list-style-type: none"> - Three (3) PO Leadership Development and Values Formation Training conducted. <ul style="list-style-type: none"> ○ The training contributed a lot to the 4 POs in the development and values formation among the members. During the training, each member participants were able to recognize the importance of unity through Structured Learning Exercises (SLEs) given by the facilitators that led them to realize that the development of one community starts from themselves through active participations in any activities of the organization. ○ At the end of each training, the 4 POs were able to create symbolic pledge of commitment to their individual organization by affixing their signatures in the covenant printed in the tarpaulin. ○ In Barangay Tulang, the training was conducted last October 28-29, 2015. A total of 45 participants attended with 57.7% women, (M-19 and F-26). ○ In Barangay Salog, the training was conducted last November 9-10, 2015. A total of 31 participants attended with 64.5% women, (M-11 and F-20). ○ In Barangay San Jose, the training was conducted last November 28-29, 2015. A total of 53 participants attended with 67.9% women, (M-17 and F-36).
<p>❖ 3 POs registered to DOLE.</p>	<p>❖ 100% Accomplished. 3 POs are already duly registered with the Department of Labor and Employment (DOLE).</p>

2. Capacity Building	
<p>Project Orientation and Environmental Seminar</p> <ul style="list-style-type: none"> ❖ 3 POEAS conducted in the three barangays (1 per barangay) - Activity and photo documentation with gender segregated attendance sheet filed - Local communities and officials oriented; community support generated - Increased community environmental awareness 	<p>✓ 100% Completed</p> <ul style="list-style-type: none"> - Three (3) Project Orientation and Environmental Awareness Seminar (POEAS) conducted in the 3 barangays. - The activity was participated by the barangay officials, barangay health workers, tanods and PO officers and members. - In Barangay Salog, the training was conducted last October 24, 2014, A total of 48 (Male-22; Female-26) participants attended. - In Barangay Tulang, it was conducted last November 7, 2014. A total of 33 (Male-19; Female-14) participants attended. - In Barangay San Jose, it was conducted last November 8, 2014. A total of 59 (Male-40; Female-19) participants attended the activity.
<p>Gender Sensitivity Training</p> <ul style="list-style-type: none"> - 3 Gender Sensitivity Training conducted in the three barangays (1 per barangay) - Activity and photo documentation with gender segregated attendance sheet filed - Gender roles and biases clarified. 	<p>✓ 100% Completed.</p> <ul style="list-style-type: none"> • Three (3) Gender Sensitivity Training conducted in 3 barangays. <ul style="list-style-type: none"> ○ In barangay Salog, it was conducted last Dec. 1, 2014 with a total of 32 (14M/18F) participants attended. ○ Most of the participants attended were PO officers and members. ○ In barangay Tulang, it was conducted last Dec. 14, 2014 with a total of 32 (18M/14F) participants attended. ○ In barangay San Jose, it was conducted last Dec. 21, 2014 with a total of 49 (30M/19F) participants attended.
<p>Community-Based Risk Assessment and Mapping Workshop</p> <ul style="list-style-type: none"> - 3 CBRAM Workshop conducted in the three barangays (1 per barangay) - Activity and photo documentation with gender segregated attendance sheet filed - Risk Assessment Report of the 3 	<p>✓ 100% Completed.</p> <ul style="list-style-type: none"> ❖ Three (3) Community-Based Risk Assessment and Mapping Workshop conducted as reported in MR1. <ul style="list-style-type: none"> - In Barangay Salog, it was conducted last Dec. 11, 2014. A total of 37 participants attended with M-15/ F-22).

<p>barangays presented to the barangay General Assembly</p> <ul style="list-style-type: none"> - 3 copies of hazard maps (1 each per barangay) 	<ul style="list-style-type: none"> - In barangay Tulang, it was conducted last Jan. 3, 2015. A total of 30 participants attended with M-15/ F-15. - In Barangay San Jose, it was conducted last Jan. 4, 2015. A total of 75 participants with M-31/F-44. <p>❖ Three (3) hazard maps drafted / formulated.</p> <ul style="list-style-type: none"> - The Hazard maps of 3 barangays were posted at their individual barangay hall.
<p>CCA/DRRM Seminar</p> <ul style="list-style-type: none"> - 3 CCA/DRRM Seminar conducted, 1 each per barangay - Activity and photo documentation with gender segregated attendance sheet filed - Definitions and concepts of CCA/DRRM well-understood by the participants. 	<p>✓ 100% Completed.</p> <ul style="list-style-type: none"> ❖ Most of the participants shared their learning and insights after the training. They said that they are happy and thankful because they acquired and learn new knowledge about climate change. Some also said that they felt guilty after they knew that some of their acts especially burning of plastic in their homes contributed negative effect to the ozone layer. ❖ One concrete example was the sharing of one participant who reproved her neighbor for burning plastic. The friendly approach done by the participants gave her a chance to share her knowledge learned from the training to her neighbor.
<p>Basic Disaster Preparedness and Emergency Response Training</p> <ul style="list-style-type: none"> - 3 BDPER training conducted, 1 each per barangay - Activity and photo documentation with gender segregated attendance sheet filed - Barangay Disaster Preparedness and Response Team (BDPRT) formed with complete lists of officers and members 	<p>✓ 100% Completed.</p> <ul style="list-style-type: none"> ❖ Three (3) Basic Disaster Preparedness and Emergency Response Training conducted. ❖ The training contributed a lot in the reactivation of the 3 Barangay Disaster Risk Reduction Management Committees (BDRRMCs) as well as the Barangay Disaster Preparedness Emergency Response Teams (BDPERTs). Some of the barangay officials admitted that their BDRRMC was not properly organized as they only appointed personnel just to fill up the structure for compliance with the

	<p>requirements of DILG. Some participants realized that they have also a big part in addressing any concerns related to climate change especially in responding emergency situation.</p> <ul style="list-style-type: none"> ❖ Re-organized the 3 Barangay Disaster Risk Reduction Management Committees and organized the 3 Barangay Disaster Emergency Response Teams. ❖ In Barangay Tulang, it was conducted last March 22, 2015. A total of 34 participants attended with 47% women, (M-18 and F-16). ❖ In Barangay Salog, it was conducted last March 23, 2015. A total of 39 participants attended with 77% women, (M-9 and F-30). ❖ In Barangay San Jose, it was conducted last March 29, 2015. A total of 37 participants attended with 57% women, (M-16 and F-21).
<p>Basic Life Support and First Aid Training (BLS-FAT)</p> <ul style="list-style-type: none"> - 3 BLS-FAT conducted, 1 each per barangays - Participants gained skills and knowledge on rescue and first aid treatment ❖ Activity and photo documentation with gender segregated attendance sheet filed 	<ul style="list-style-type: none"> ✓ 100% Completed. ❖ Three (3) Basic Life Support and First Aid Training conducted. All the 3 trainings were facilitated/conducted by the Tarsier 117. <ul style="list-style-type: none"> ○ The two (2) resource persons from the Provincial Rescue Unit taught the participants hands-on on the actual basic life support and first aid exercises during the 2-day training. The participants were very enthusiastic in performing all the exercises and they expressed happiness and satisfaction for the one-of-a kind training that they attended. ○ The barangay officials of the 3 barangays also actively participated in the training. ❖ In Barangay Tulang, it was conducted last April 18-19, 2015. A total of 40 participants attended with 32% women, (M-27 and F-13). ❖ In Barangay Salog, it was conducted last May 21-22, 2015. A

	<p>total of 38 participants attended with 59% women, (M-16 and F-22).</p> <ul style="list-style-type: none"> ❖ In Barangay San Jose, it was conducted last May 28-29, 2015. A total of 44 participants attended with 41% women, (M-24 and F-18).
<p>Basic Life Support and First Aid Training (BLS-FAT)</p> <ul style="list-style-type: none"> - 3 BLS-FAT conducted, 1 each per barangays - Participants gained skills and knowledge on rescue and first aid treatment ❖ Activity and photo documentation with gender segregated attendance sheet filed 	<ul style="list-style-type: none"> ✓ 100% Completed. ❖ Three (3) Basic Life Support and First Aid Training conducted. All the 3 trainings were facilitated / conducted by the Tarsier 117. <ul style="list-style-type: none"> ○ The two (2) resource persons from the Provincial Rescue Unit demonstrated the participants on the actual basic life support and first aid exercises during the 2-day training. The participants were very enthusiastic in performing all the exercises and they expressed happiness and satisfaction for the one-of-a kind training that they attended. ○ The barangay officials of the 3 barangays also actively participated in the training. ❖ In Barangay Tulang, it was conducted last April 18-19, 2015. A total of 40 participants attended with 32% women, (M-27 and F-13). ❖ In Barangay Salog, it was conducted last May 21-22, 2015. A total of 38 participants attended with 59% women, (M-16 and F-22). ❖ In Barangay San Jose, it was conducted last May 28-29, 2015. A total of 44 participants attended with 41% women, (M-24 and F-18).
<p>BDRRM Plan Review Workshop</p> <ul style="list-style-type: none"> - 3 BDRRM Plan review workshop conducted, 1 each per barangay - 3 BDRRM Plans reviewed and improved ❖ Workshop and photo documentation with gender segregated attendance sheet filed 	<ul style="list-style-type: none"> ✓ 100 % Completed. - There were three (3) Barangay Disaster Risk Reduction Management Planning conducted. <ul style="list-style-type: none"> ○ The training contributed a lot in the implementation of BDRRM budget for 2016. Plans of the different projects/activities were properly observed especially that the 5% Calamity funds for the barangay were divided into 2 phases in the

	<p>withdrawal and utilization of the said funds. The 70% of the 5% Calamity funds of each barangay were allocated for the preparedness and mitigation phases and the remaining 30% shall be withdrawn during and after the calamities.</p> <ul style="list-style-type: none"> ○ Three (3) BDRRM Plan review and improved. ❖ In Barangay Tulang, it was conducted last July 25-26, 2015. A total of 34 participants attended with 70.5% women, (M-10 and F-24). ❖ In Barangay Salog, it was conducted last June 20-21, 2015. A total of 34 participants attended with 32% women, (M-23 and F-11). ❖ In Barangay San Jose, it was conducted last August 01-02, 2015. A total of 33 participants attended with 57.5% women, (M-14 and F-19).
<p>Community Based Contingency Planning Workshop</p> <ul style="list-style-type: none"> - 3 CBCP Workshop conducted, 1 each per barangay - Activity and photo documentation with gender segregated attendance sheet filed - Contingency plans in each of the 3 barangays formulated 	<ul style="list-style-type: none"> ✓ 100 % Completed. - There were three (3) Community-Based Contingency Planning Workshop conducted. <ul style="list-style-type: none"> ○ The training contributed a lot in the implementation of disaster risk reduction management related activities. Plans and different projects/activities were properly identified especially in the four (4) thematic events of disaster (prevention and mitigation, preparedness, response, rehabilitation) and in a worst case scenarios and etc. ○ Three (3) Contingency Plan drafted and formulated. ❖ In Barangay Tulang, it was conducted last March 5, 2016. A total of 35 participants attended with 48.5% women, (M-18 and F-17). ❖ In Barangay Salog, it was conducted last February 29, 2016. A total of 36 participants attended with 72.2% women, (M-10 and F-26). ❖ In Barangay San Jose, it was

	<p>conducted last March 6, 2016. A total of 40 participants attended with 67.5% women, (M-13 and F-27).</p>
<p>Aqua-silviculture and Seaweed Farming Support Training</p> <ul style="list-style-type: none"> - 3 Aqua-silviculture and Seaweed Farming Support Training conducted - Workshop and photo documentation with gender segregated attendance sheet filed - Practitioners provided with technical support 	<ul style="list-style-type: none"> ✓ 100 % Completed. - Three (3) Aqua-silviculture and Seaweeds Farming Support Training conducted. <ul style="list-style-type: none"> ○ The training provided knowledge, technical support and options to 4 POs in terms of livelihood project. Resource persons from the Bureau of Fisheries and Aquatic Resources (BFAR) – Bohol were tapped for the training to ensure that the training modules and topics are feasible and applicable to their individual organization. ❖ In Barangay Tulang, it was conducted last March 15, 2016. A total of 28 participants attended with 60.7% women, (M-11 and F-17). ❖ In Barangay Salog, it was conducted last March 14, 2016. A total of 35 participants attended with 68.5% women, (M-11 and F-24). ❖ In Barangay San Jose, it was conducted last March 17, 2016. A total of 45 participants attended with 64.4% women, (M-16 and F-29).
<p>3. Windbreak Establishment</p>	
<p>Survey, Mapping and Windbreak Establishment</p> <ul style="list-style-type: none"> - 1 survey and mapping conducted in the coastal areas potential for mangrove plantation serving as windbreak - Activity and photo documentation with gender segregated attendance sheet filed 	<ul style="list-style-type: none"> ❖ 100% Accomplished. ❖ Series of meeting with DENR Staff, Matias Ocares, conducted. During the meeting, orientation of the STRIDE project was presented. Scheduling of survey and mapping for possible windbreak establishment in 3 barangays was also done. ❖ Prepared and sent letter for survey and mapping for windbreak establishment addressed to CENRO-Talibon through For. Elpidio Palaca Jr. ❖ Survey and mapping conducted last April 28, 2015 at 3 barangays of Getafe with the technical person from DENR. After the survey and mapping activity, exit meeting was conducted with the team.

	<ul style="list-style-type: none"> ❖ Series of preparatory PO meetings of the 3 POs (SAJOFA, ISDA, TUGUFA) were conducted prior to the actual planting of mangrove were done.
<ul style="list-style-type: none"> - Mangrove planting in at least 5 km-length done - At least 5 km. natural windbreak established 	<ul style="list-style-type: none"> ❖ Participated in the series of mangrove planting in barangays Tulang and San Jose. ❖ Approximately 55 hectares planted with mangrove in Barangay Tulang, Salog and San Jose. ❖ Of the total areas planted, there is a 100% survival rate as the POs continuously monitor the plantations and replaced those propagules that are dead. ❖ Approximately 5.5 km natural windbreak established.
<p>4. Advocacy and Networking</p>	
<ul style="list-style-type: none"> ✓ Attendance to Municipal and Barangay <i>Sanggunian</i> sessions and DRRMC meetings; office visits - At least 6 barangay sessions and 6 BDRRMC meetings attended - Copies of minutes of sessions filed. - Barangay Session: Salog-2; San Jose-2; Tulang-2. - BDRRMC Meetings: Salog-2; San Jose-2; Tulang-2 	<ul style="list-style-type: none"> - Attended 3 barangay sessions and presented the project updates to each Council. <ul style="list-style-type: none"> ➤ In Barangay Tulang, it was conducted last September 12, 2015. ➤ In Barangay San Jose last July 25, 2015. ➤ In Barangay Salog it was done last September 28, 2015. - Most of the barangay officials expressed their thanks and gratitude to the funders and implementer.
<ul style="list-style-type: none"> - At least 2 Municipal sessions and 2 MDRRMC meetings attended - Copies of minutes of session filed. 	<ul style="list-style-type: none"> - Partnership Meeting with LGU key officials led by Mayor re MOA for the STRIDE Project well as project updating was done on June 2, 2015. - Two (2) Municipal SB sessions attended for project orientation and during the deliberation of the SB Resolution authorizing the Mayor to sign a Memorandum of Agreement with PROCESS-Bohol for the STRIDE Project. <ul style="list-style-type: none"> ➤ 2 Courtesy calls were done to the Mayor of Getafe last Oct. 21, 2014 for the project Orientation and last Sept.

	<p>23, 2015 together with Mr. Alvin Diaz, Program Officer of TAF.</p> <ul style="list-style-type: none"> - One (1) MDRRMC meeting attended last February 03, 2016.
<ul style="list-style-type: none"> - 1 MOA between the municipal LGU and PROCESS-Bohol forged. 	<ul style="list-style-type: none"> - 1 MOA forged between the LGU of Getafe and PROCESS-Bohol
<p>Production and Posting of IEC Materials</p> <ul style="list-style-type: none"> - IEC materials developed. - DRRM signages and other IEC materials installed/posted in the strategic areas of the 3 barangays - Photo documentations. 	<p>100% Accomplished</p> <ul style="list-style-type: none"> - Solicited IEC materials (flyers) from Bohol Island State University and the office of the Regional Climate Change Center through Mr. Jose T. Traverero and distributed to 3 barangays during the CCA/DRRM trainings - Developed and printed IEC materials which were posted in the strategic areas of the 3 barangays
<p>Provision of Tools and Equipment</p> <ul style="list-style-type: none"> - Inventory of existing disaster-related equipment conducted with photo documentation. - Disaster-relate equipment purchased. - Salog-1 motorized boat, 10 pcs. of life jackets , 7 units of transistor radios - San Jose-1 motorized boat, 10 pcs. of life jacket, 7 units of transistor radios, - 3 Deed of Assignment formulated and signed. - LGUs well-equipped with tools and equipment in case of calamity 	<p>100% Accomplished</p> <ul style="list-style-type: none"> o 2 units of motorized boats (1 each in Salog and San Jose) purchased with Briggs and Lonsin engines, respectively; <ul style="list-style-type: none"> - <i>In Salog, the boat spec is 16" x 28' with 12 passenger capacity, while in San Jose, the boat specs is 18" x 23' with 10 passenger capacity.</i> o 27 transistor radios purchased (Salog-10; San Jose-7; Tulang-10). Rechargeable. Electric or battery operated with flashlights. <ul style="list-style-type: none"> - <i>There are 6 additional transistor radios purchased because Salog and Tulang have more that 7 puroks in their respective barangays.</i> o 22 life jackets & 1 life ring purchased (Salog-12 life jackets & 1 life ring; San Jose-10 life jackets) <ul style="list-style-type: none"> - <i>The life ring and two (2) additional life jackets were purchased by Salog LGU as their additional counterparts to complete the requirements for the rescue boat.</i> ❖ Deed of Assignment with Power of Attorney signed.

Detailed Accomplishments of the Project

Strategies/ Components	Planned Activities (Please list KEY ACTIVITIES of the project, as <u>based on the Project Implementation Plan</u>) Add additional rows, if necessary	Expected Outputs (Indicate targets based on the approved project proposal)	Accomplished Outputs	Status To Date (Please indicate if 'Completed', 'Partly Accomplished', or 'Not Done')*	Remarks Please <u>briefly</u> describe or explain any variance from the planned activities with status to date or plans to address any delays or challenge
PO strengthening and institutionalization	House visits and informal discourses; community interactions; PO meetings; constitution and by-laws drafting and ratification; DOLE registration	Community rapport established; set of officers elected; policies and systems on PO institutionalization in place; legal personality obtained	<ul style="list-style-type: none"> - House to house visit activities to 3 barangays conducted regularly. - Assisted and facilitated the drafting and ratification of 3 CBL of (ISDA, TUGUFA, SAJOFA) - Facilitated the registration of 3 POs to DOLE and acquired 3 DOLE Certificates of Registration 	<ul style="list-style-type: none"> - Accomplished. - Completed drafting/ formulation of CBL to 3 POs (ISDA, TUGUFA, SAJOFA) - Completed Certificate of Registration of 3 POs to DOLE 	
	PO Leadership Development and Values Formation Training	Leadership of POs Developed	<ul style="list-style-type: none"> - Three (3) PO Leadership Development and Values Formation Training conducted <ul style="list-style-type: none"> ➤ In Barangay Tulang, it was conducted last October 28-29, 2015. A total of 45 participants attended with 57.7% women, (M-19 and F-26). ➤ In Barangay Salog, it was conducted last November 9-10, 2015. A total of 31 participants attended with 64.5% women, (M-11 and F-20). ➤ In Barangay San Jose, it was conducted last November 28-29, 	✓ 100% Completed	

			2015. A total of 53 participants attended with 67.9% women, (M-17 and F-36).		
Capacity Building	Project orientation and Environmental Awareness Seminar	Local communities and officials oriented; community support generated Increased community environmental awareness	<ul style="list-style-type: none"> - 3 Project Orientation and Environmental Awareness seminar conducted last October 24, 2014 in Salog, Getafe and November 7 and 8, 2014 in San Jose and Tulang , Getafe respectively. <ul style="list-style-type: none"> ➤ In Salog, there were 48 participants with Male-22 and Femalr-26 attended. ➤ In San Jose, there were 59 participants with Male-41 and Female-18 attended. ➤ In Tulang, there 33 participants with Male-19 and Female-14 attended. 	✓ 100% Completed	
	a) Gender Sensitivity Training (GST)	Gender roles and biases clarified	<ul style="list-style-type: none"> - Series of meeting to 3 barangays and 4 PO Chairmen conducted and scheduled dates for the Gender Sensitivity Training. - 3 GST Training were conducted in the 3 barangays last December 1, 2014 in Salog, Getafe; December 6 and December 14, 2014 in Barangay San Jose and Tulang, respectively. 	✓ 100% Completed.	

	b) Community-based Risk Assessment and Mapping Workshop	Hazard prone areas identified and mapped	<ul style="list-style-type: none"> - Three (3) Community-Based Risk Assessment and Mapping Workshops conducted. <ul style="list-style-type: none"> ➤ In barangay Salog, it was conducted last Dec. 11, 2014 with a total of 37 (15M/22F) participants attended. ➤ In barangay Tulang, it was conducted last Jan. 3, 2015 with a total of 30 (15M/15F) participants attended. In barangay San Jose, it was conducted last Jan. 4, 2015 with a total of 75 (31M/44F) participants attended. Three (3) hazard maps were crafted. The draft hazard map of barangay Salog was presented and validated during the CCA-DRRM Seminar. 	✓ 100% Completed	<p>Hazard maps were presented to the barangay council together with the members of the community and people's organization</p> <p>Hazard Maps of the 3 Barangays posted in their respected barangay halls.</p>
	c) CCA/DRRM Seminar	Definitions and concepts of CCA/DRRM well understood	<ul style="list-style-type: none"> - Three (3) CCA/DRRM Seminar conducted in the 3 Barangays. <ul style="list-style-type: none"> ➤ In Barangay Salog, Getafe it was conducted last January 22-23, 2015 with a total of 46 (16M/30F) participants attended. ➤ In Barangay Tulang it was conducted last February 7-8, 2015 with 41 (M18/F23) participants attended. ➤ In Barangay San Jose, Getafe it was conducted last February 21-22, 2015 with a total of 53 (M24/F29) participants attended. 	✓ 100% Completed	
	d) BDRRM Plan Review Workshop	BDRRM Plan improved	<ul style="list-style-type: none"> - Three (3) Barangay Disaster Risk Reduction Management Planning Workshops conducted. <ul style="list-style-type: none"> ➤ In Barangay Tulang, it was conducted last July 25-26, 2015. A 	✓ 100% Completed	

			<p>total of 34 participants attended with 70.5% women, (M-10 and F-24).</p> <ul style="list-style-type: none"> ➤ In Barangay Salog, it was conducted last June 20-21, 2015. A total of 34 participants attended with 32% women, (M-23 and F-11). ➤ In Barangay San Jose, it was conducted last August 01-02, 2015. A total of 33 participants attended with 57.5% women, (M-14 and F-19). 		
	e) Community Based Contingency Planning Workshop	Contingency plan formulated	<ul style="list-style-type: none"> - Three (3) Community-Based Contingency Planning Workshop conducted. <ul style="list-style-type: none"> ➤ In Barangay Tulang, it was conducted last March 5, 2016. A total of 35 participants attended with 48.5% women, (M-18 and F-17). ➤ In Barangay Salog, it was conducted last February 29, 2016. A total of 36 participants attended with 72.2% women, (M-10 and F-26). ➤ In Barangay San Jose, it was conducted last March 6, 2016. A total of 40 participants attended with 67.5% women, (M-13 and F-27) 	✓ 100% Completed	
	f) Basic Disaster Preparedness and Emergency Response Training	Barangay Disaster Preparedness and Response Team (BDPRT) formed	<ul style="list-style-type: none"> - Three (3) Basic Disaster Preparedness and Emergency Response Training conducted in 3 Barangays. <ul style="list-style-type: none"> ➤ In Barangay Tulang, Getafe it was conducted last March 22, 2015 with a total of 35 (M19/F16) participants attended. ➤ In Barangay Salog it was conducted last March 23, 2015 with a total of 35 	✓ 100% Completed	

			<p>(M10/F25) participants attended.</p> <ul style="list-style-type: none"> ➤ In Barangay San Jose, Getafe it was conducted last March 29, 2015 with a total of 37 (M17/F20) participants attended. <p>- Three (3) Barangay Disaster Preparedness and Emergency Response Team formed.</p>		
	g) Basic Life Support and First Aid Training (BLSFAT)	BDPRT trained in rescue and first aid treatment	<p>- 3 Basic Life Support and First Aid Training conducted.</p> <ul style="list-style-type: none"> ➤ In Barangay Tulang, Getafe last April 18-19, 2015 conducted with a total of 40 (M13/F27). ➤ In Salog, it was conducted last May 21-22, 2015. A total of 38 participants attended with 59% women, (M-16 and F-22). ➤ In San Jose, it was conducted last May 28-29, 2015. A total of 44 participants attended with 41% women, (M-24 and F-18). 	✓ 100% Completed	
	h) Aqua-silviculture and Seaweed Farming Support Training	Practitioners provided with technical support	<p>- Three (3) Aqua-silviculture and Seaweeds Farming Support Training conducted.</p> <ul style="list-style-type: none"> ➤ In Barangay Tulang, it was conducted last March 15, 2016. A total of 28 participants attended with 60.7% women, (M-11 and F-17). ➤ In Barangay Salog, it was conducted last March 14, 2016. A total of 35 participants attended with 68.5% women, (M-11 and F-24). ➤ In Barangay San Jose, it was conducted last March 17, 2016. A 	✓ 100% Completed	

			total of 45 participants attended with 64.4% women, (M-16 and F-29).		
Windbreak establishment	Survey, mapping and establishment	5 km. natural windbreak established	<p>✓ Approximately 5.5 km natural windbreak established.</p> <ul style="list-style-type: none"> ➤ Series of meeting with DENR Staff for Matias Ocares conducted. During the meeting, orientation of the STRIDE project was presented. Scheduling of survey and mapping for possible windbreak establishment in 3 barangays was also done. ➤ Prepared and sent letter for survey and mapping for windbreak establishment addressed to CENRO-Talibon through For. Elpidio Palaca Jr. ➤ Survey and mapping conducted last April 28, 2015 in 3 barangays of Getafe with the technical person from DENR. After the survey and mapping activity, exit meeting was conducted with the team. ➤ Approximately 55 hectares were planted with mangroves. ➤ Of the total areas planted, there is a 100% survival rate as the POs continuously monitor the plantations and replaced those propagules that are dead. 	✓ 100% Completed	

Advocacy and Networking	Attendance to municipal and barangay <i>Sanggunian</i> sessions and DRRMC meetings; office visits	Local support generated; BDRRMC functional	<ul style="list-style-type: none"> ✓ Attended 3 barangay sessions and presented the project updates to each Council. <ul style="list-style-type: none"> ➤ In Barangay Tulang, it was conducted last September 12, 2015. ➤ In Barangay San Jose last July 25, 2015. ➤ In Barangay Salog it was done last September 28, 2015. ✓ Most of the barangay officials expressed their thanks and gratitude to the funders and implementer. ✓ Partnership meeting with municipal LGU key officials led by Mayor re MOA for the STRIDE Project well as project updating done on June 2, 2015. ✓ Two (2) Municipal SB sessions attended for project orientation and during the deliberation of the SB Resolution authorizing the Mayor to sign a Memorandum of Agreement with PROCESS-Bohol for the STRIDE Project. ✓ 2 Courtesy calls were done to the Mayor of Getafe last Oct. 21, 2014 for the project Orientation and last Sept. 23, 2015 together with Mr. Alvin Diaz, Program Officer of TAF. ✓ One (1) MDRRMC meeting attended last February 03, 2016. 	Accomplished	
	Production and posting of IEC materials	DRRM signages installed in the strategic areas of the 3 barangays	<ul style="list-style-type: none"> ✓ Solicited IEC materials (flyers) from Bohol Island State University (BISU) and the office of the Regional Climate Change Center through Mr. Jose T. Traverro and 	Accomplished	

			<p>distributed to 3 barangays during the CCA/DRRM trainings</p> <p>✓ Developed and printed IEC materials which were posted in the strategic areas of the 3 barangays</p>		
	Provision of tools and equipment	LGUs well-equipped with tools and equipment in case of calamity	<p>✓ 2 units of motorized rescue boats (1 each in Salog and San Jose) purchased with Briggs and Lonsin Engines, respectively.</p> <ul style="list-style-type: none"> - In Salog, the boat spec is 16" x 28' with 12 passenger capacity, while in San Jose, the boat specs is 18" x 23' with 10 passenger capacity. <p>✓ 27 transistor radios purchased (Salog-10; San Jose-7; Tulang-10). Rechargeable, Electric or battery operated with flashlights.</p> <ul style="list-style-type: none"> - <i>There are 6 additional transistor radios purchased because Salog and Tulang have more than 7 puroks in their respective barangays.</i> <p>- 22 life jackets (& 1 life ring purchased (Salog-12 life jackets & 1 life ring; San Jose-10 life jackets)</p> <ul style="list-style-type: none"> - <i>The life ring and two (2) additional life jackets were purchased by Salog LGU as their additional counterparts to complete the requirements for the rescue boat.</i> - Deed of Assignment with Power of Attorney signed. 	Accomplished	

Challenges Encountered

As an implementer, there were some issues and concerns encountered during the start of the project such as lack of support of some barangay officials in Barangay Tulang, the demand for livelihood project before the project ends, among others. However, the issues and concerns were mitigated by consciously explaining to the partner POs and barangay councils the objectives of the projects and by being transparent and participatory in the project implementation. As a result, all the three LGUs were being supportive in the project implementation. In fact, they willingly provided their local counterparts in the course of the project implementation. Likewise, since all the POs were already registered with the Department of Labor and Employment (DOLE), PROCESS-Bohol encouraged them to participate in the Bottom Up Budgeting (BUB) related activities. DOLE is providing livelihood assistance through BUB.

PROCESS-Bohol also facilitated the POs to access livelihood projects in other government agencies such as DENR and BFAR. To date, the Tulang Guso Farmers' Association of barangay Tulang as well as the Initiator for Sustainable Development (ISDA) and San Jose Fisherfolks Association (SAJOFA) both from San Jose, Getafe are partners of Department of Environmental and Natural Resources (DENR) for their National Greening Program of which the 3 POs were already financially benefited from the said program.

Lessons Learned

Throughout the entire project implementation of STRIDE project, the following lessons were learned:

- a) Partnership and collaboration with various agencies such as DILG, DENR and DOLE including LGUs and POs made the project implementation smooth-sailing and successful;
- b) The importance of concrete and need-based DRRM Plan with corresponding budget which used to be just an attribution and for compliance purposes for the release of LGU budget
- c) Increased awareness of communities on DRRM
- d) Active involvement of women in the project implementation and the recognition of their roles and functions boost the morale of women. They are now empowered!
- e) Environment-friendly livelihood helped mitigate the issue on climate change.
- f) PO members and officers gained knowledge and skills on leadership development and the values of group efforts and self-reliance

Other Activities

The project staff attended and participated the "National Arbor Day Celebration" last June 25, 2015 of which the stakeholders planted mangroves at the coastal areas of Salog, Tulang and

San Jose, Getafe as well as in the joint meeting of Municipal Peace and Order Council (MPOC), Municipal Development Council and Municipal Disaster Risk Reduction Management Council.

Likewise, the Project Coordinator, Mr. Joel Gubot, participated in the Project Proposal Writing Workshop last March 16, 2016 in Talibon, Bohol

Project Reach

Please see Attachment A in a separate sheet.

Sustainability

The sustainability of the project depends primarily on the willingness and capacity of the partner POs and barangay council to take on the responsibilities of sustaining the project.

All the 4 POs are already registered with the Department of Labor and Employment. As such, these will serve as one of the mechanisms in sustaining their respective organizations.

As far as the Sangguniang Barangay of the 3 assisted barangay is concerned, there is a high percentage of assurance for the sustainability because of the existing policies and guidelines of the government which are mandatory for the LGUs to implement DRRM-CCA related project with corresponding budget.

The established good working relationship between the POs and the LGUs for partnership and collaboration of any activities to be conducted at the community level gives assurance for the sustainability of the project.

Impact on Gender and Development

The STRIDE project concept clearly anchors on the resiliency of the inhabitants in terms of addressing disaster-related issue of which women are vulnerable and are over-burden every time calamities will strike. All throughout the project implementation, the women actively participated in all facets of the projects. In fact, two (2) of the four (4) partner people's organizations are mostly dominated by women namely the *Malungtarung Mag-uuma sa Salog* (MAMSA) in Barangay Salog, Getafe and the *Initiator for Sustainable Development Association* (ISDA) in Barangay San Jose, Getafe. Major decision are being participated by women as regards to project implementation.

Like for instance in MAMSA greening project in the upland area, most of the forest guards or "Bantay Lasang" are women. Women also actively participated in the establishment of windbreak thru mangrove plantation in Barangay Tulang, Salog and San Jose.

At the organizational level, many women are now holding key positions. This clearly manifests that more women are highly respected and recognized. And STRIDE project is very much conscious of its vital role in the furtherance of gender development.

Impact on Children

The establishment of windbreaks indirectly has positive effects to the children as it will protect them from possible disaster and calamities in the future. The project sites are along the coastal areas, thus, prone to storm surge and tsunamis. With the plantation of mangroves in the coastal areas, this will protect the children from any untoward incidents such as storm surge and tsunamis.

Impact on the Environment

The approximately 5.5 kilometer natural windbreak established with more than 55 hectares of mangroves plantation greatly contributed a big impact to the environment. It will protect them from possible disaster and calamities in the future. The project sites are along the coastal areas, thus, prone to storm surge and tsunamis.

The plantation of mangroves in the coastal areas protects the communities from any untoward incidents such as storm surge and tsunamis. Likewise, this will provide food security of the people since the habitat of marine resources are protected through the existence of the 4 fisherfolk organizations.

Impact on Work Health and Safety

-none-

Most Significant Change Stories

It is during the conduct of trainings that we often receive positive responses and comments from project partners and beneficiaries. A few of these are as follows:

Fernando Torremocha

President-MAMSA

Salog, Getafe

He is the President of Malungtarung Mag-uuma sa Salog (MAMSA) Salog, Getafe, Bohol. Mr. Torremocha was really happy upon delivering his message during the conduct of Basic Life Support and First Aid Training which is the first time that he participated this kind of training (*"Nalipay gyud ko ug daku nga nakaapil ko niining seminar. First time nako naka-apil ug training nga aduna gyud practicum"*). This is also the reason why I am very enthusiastic in doing my responsibilities as a president in our association because of this project (*"Usa kini sa mga hinungdan nganong nagmadasigon ako sa pag-alagad isip President sa among grupo tungod niining proyektoha"*). Hoping that the knowledge they learned from this training with his colleague will be applied not only for the organization but also to our individual families (*"Manghinaut ko nga ang tanan nga atong makat-unan sa training atong mahimuslan dili lamang sa atong association kon dili ma-apply usab sa atong tagsa-tagsa ka pamilya"*).

Lydia Villas
High School Teacher
Tulang, Getafe

She is the Assistant Secretary of Tulang Guso Farmers Association (TUGUFA) and a public school teacher of Tulang Elementary School, Barangay Tulang, Getafe, Bohol. The new elected officer of the association expressed her insights during the conduct of Barangay Disaster Preparedness and Emergency Response Training while she delivered her message about the training and the project. *“Isip usa ka bag-ong napili nga opisyal sa among asosasyon, daku kaayo ko ug pasalamat sa nagdumala sa maong seminar ang NGO nga PROCESS-Bohol ug ang naghatag niini ug pondo mao ang PACAP, tungod kay naghatag kini ug tabang kanamo dili sa pinansyal nga tabang kon dili sa mga butang nga importante pa kay sa kwarta-mao ang knowledge nga gikan sa nagkadaiyang mga seminars.”* She expressed thanks and gratitude to the non-government organization (PROCESS-Bohol) the implementer of the project and to PACAP as the funding agency for bringing them this project to their barangay that contributes very important thing that even money cannot buy-the knowledge that they learn from different seminars. *“Dugang pa niini, nalipay jud ko kay kining akong mga nakat-unan gikan sa tanan natong training, ako jud mapa-ambit sa akong mga estudyante sa among eskwelahan. Ug sa sunod nga training, akong imbitarun usab akong mga kaubanan nga maestra aron usab sila makakat-on.”* She is extremely happy because all the knowledge she learn from the trainings will be shared it to her students. Next seminars and trainings, she will invite her co-teachers for them also to gather more knowledge from the project.

Merlinda Torrejos
Treasurer, MAMSA
Salog, Getafe

She is the Treasurer of Malungtarung Mag-uuma sa Salog (MAMSA) Salog, Getafe, Bohol. Mrs. Torrejos was really happy because of the trainings and seminars that she participated from STRIDE Project. I learned a lot and gained some learning and insights and experiences shared. *“Malipayon gyud ko tungod kay daghan nako ug naapilan nga mga seminar nga gidala sa STRIDE project, unya daghan kaayo ko ug nakat-onan nga kahibalo ug mga experiences”* Today, I already applied all the knowledge I’ve learned from the seminars like I stopped using commercial fertilizers in my farm because it is harmful to our environment as well as to our health *“Karon, ako najud gi-apply ang kahibalo nga akong nakuha gikan sa mga seminars sama sa; wala na ko mogamit ug mga abuno nga commercial sa akong panguma kay daku diay kaayo ni nga kadaut sa kalikupan ingon man sa atong panglawas”*.

In addition, I’ve learned a lot on about disaster preparedness. We already know what to do on an emergency, how to rescue and in case there is an accident, i already know how do first aid. *“Dugang pa, alisto na me kon ugaling adunay kalamidad nga moabot sa among dapit, kahibalo na me unsay buhaton ug lain pa kahibalo nako unsaon pag-rescue ug paghimo ug first aid ug ugaling adunay mga ma-aksidente”*.

We are very much thankful about the STRIDE Project (*Daku kaayo ko ug pasalamat sa maong project*)

Reynaldo Enriquez
President (SAJOFA)
San Jose, Getafe

He is the Secretary of the San Jose Fisherfolks Association (SAJOFA) San Jose, Getafe, Bohol. According to him, he is very thankful that the STRIDE project arrived in their place because the project teach them on how to being prepared in times of calamity. Besides, he is very thankful of the project because without the assigned staff, their organization cannot acquired legal identity or certification from DOLE (*"Nagpasalamat ko sa STRIDE Project nga miabot sa among lugar tungod kay ang proyekto nagtudlo kanamo nga unsaon pagpangandam kon adunay kalamidad nga moabot sa ilang lugar. Lain pa, mapasalamaton me tungod kay ug wala pa ang staff sa maong project, wa pa unta me marehistro karon sa DOLE"*). Because of them, our organization was tapped as beneficiary of Department of Environment and Natural Resources (DENR) mangrove planting project (*"Tungod niini, nakakuha me ug project gikan sa DENR pinaagi sa pagpananum ug bakhaw."*)

Rosalina Turtuga
Member, TUGUFA
Tulang, Getafe

She is a member of Tulang Gusong Farmers' Association (TUGUFA) Tulang, Getafe, Bohol. Being a member, she is very happy to share her testimony on how significant is the STRIDE project in their place. She said that because of the trainings and seminars, our vision and direction of life was changed, compared before. We do not have concern about our environment. Even the our barangay officials, they don't care. But now, because of this project, we realized that everyone has a responsibility. (*"Pinaagi sa project sa mga seminar nga gihatag niini, lahi na sa una ang among panglantaw, ka sa una, dili ra mi magpakabana ug bisan ang mga opisyal dili kaayo. Pero paghimo ani nga project daghan mi ug na amgohan"*). Being concern to each other is very important as well as being a good leader in the community to gain the trust and unity of our people in addressing the effects of calamity that may strike in our place. (*"Kinahanglan diay ang pagpakabana, kinahangan ang maayo nga leader sa komunidad. Kinahangan usab ang pagkahiusa ug pagtinabangay para malikayan ang posibleng kadaut sa kalamidad"*).

For the environment, we continue to support our project through mangrove planting because we understand that it really contribute a big help it terms of protecting the lives of our people in times of calamity like tsunami or storm surge. (*"Sa environment, continue ang among pagpananum ug bakhaw aron makatabang kini kon ugaling adunay kalamidad sama sa storm surge o tsunami"*). And in terms of health, we've learn from the project how to rescue in case there is an emergency happen (*"Ug sa health sa gitudluan mi unsaon pagrescue ug dunay emergency"*).

Promotional Activities

The promotional activities that the implementer done to promote and inform the general public was the distribution of flyers during trainings conducted in the 3 barangays. The said materials was from Bohol Island State University and the office of the Regional Climate Change Center through Mr. Jose T. Traverro.

Posters regarding the project information and CCA/DRRM-IEC materials were also printed in tarpaulins and distributed to the 3 barangays. These were posted in all the strategic sites within the three (3) barangays.

Financial Reports


See TAF 209 Format

Prepared by:

JOEL GUBOT, Program Officer
Name, Designation & Signature

Date

Certified Correct:


EMILIA M. ROSLINDA, Executive Director
Name & Signature of Partner's Authorized Representative

Date

ATTACHMENTS

A. Project Reach

Components	Key Activities	Direct Beneficiaries					
		Total	Male	Female	PWDs (If any)		
					Total	Male	Female
1. PO Strengthening and Institutionalization	<u>PO Meetings:</u>						
	Initiator of Sustainable Development Association (ISDA) with 15 meetings conducted	420	161	252			
	Tulang Guso Farmers Association (TUGUFA) with 16 meetings	561	291	270			
	San Jose Fisherfolks Association (SAJOFA) with 14 meetings	429	294	135			
	Maluntarong Mag-uuma sa Salog Association (MAMSA) with 9 meetings	163	29	134			
	PO Leadership Development and Values Formation Training	129	47	82			
Sub-Total	1,699 (50% WOMEN)	1,699	849	850			
2. Capacity Building	Project Orientation and Environmental Awareness Seminar	141	82	59			
	Gender Sensitivity Training	113	62	51			
	Community-Based Risk Assessment and Mapping Workshop	142	61	81			
	Climate Change Adaptation and Disaster Risk Reduction Management Seminar	142	59	83			
	Basic Disaster Preparedness and Emergency Response Training	110	43	67			
	Basic Life Support and First Aid Training	118	65	53			
	Barangay Disaster Risk Reduction Management Planning	101	47	54			
	Community-Based	111	41	70			

	Contingency Planning Workshop						
	Aquasilviculture and Seaweeds Support Farming	108	38	70			
Sub-Total	1,086 (54% WOMEN)	1,086	498	588			
3. Windbreak Establishment	Survey and Mapping Activity in Tulang, San Jose and Salog	14	12	2			
	Mangrove Planting in Tulang	50	24	26			
	Mangrove Planting in San Jose	32	14	18			
Sub-Total	96 (48% WOMEN)	96	50	46			
4. Advocacy and Networking	Attendance to Sangguniang Bayan Session, Jan 19, 2015	13	10	3			
	Attendance to Sangguniang Bayan Session, June 2, 2015	12	10	2			
	Attendance to MDRRMC Meeting Feb 24, 2016	81	46	35			
	Attendance to Barangay Session / BDRRMC Meeting, San Jose July 22, 2015	10	8	2			
	Attendance to Barangay Session / BDRRMC Meeting, Tulang, Sept 12, 2015	10	8	2			
	Attendance to Barangay Session / BDRRMC Meeting, Salog, Sept 30, 2015	14	9	5			
Sub-Total	140 (35%WOMEN)	140	91	49			
Overall Total	3,021 (50.7%WOMEN)	3,021	1,488	1,533			

Indirect Beneficiaries (end of project estimate)		
Total	Male	Female
1085	651	434

Note: Direct beneficiaries refer to actual number of individuals who directly participated in project activities or those who have directly received assistance from PACAP. Indirect beneficiaries are members of the household or community who may have indirectly benefitted as a result of the project.